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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 23rd, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/23: 
 Continue plant installation throughout the project 
 Begin Shore Lane wall construction (Pending weather and 

construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck to 

install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 

(Pending weather) 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Install extruded curb and pavement striping 
 

Week of 10/30: 
 Continue plant installation throughout the project 
 Continue Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck 

to install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 

(Pending weather) 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Install extruded curb and pavement striping 
 

 

 
 

Striping installation completion at Driveway 7 

Completed planting alongside the trail between Driveway 7 
and Driveway 8 

 

 

 

Trail Trivia…..
Over 32,400 in2 of glass beads are installed on the trail project as part of the safety striping 

 



 

2 
 

 

 

East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 23rd, 2017 

 

 

 

 

 

 

 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 

Construction Notes:  
 
Reflective safety striping is installed on both sides of driveways and streets that intersect the trail. This paint 
improves safety by clearly identifying an upcoming vehicular crossing to trail users. The yellow coloring of 
the striping provides a textural difference from the surrounding black asphalt. Special glass beads are installed 
within the layers of paint to create a reflective surface and provide additional visibility to trail users. Reflective 
beads are made from 100% recycled glass. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 11/06:
 Continue Shore Lane wall construction (Pending weather

and construction schedule)
 Driveway 4, 8 - Continue installation of fixed and

removable bollards
 225+05 to 230+51 - Hydroseed slopes on the project
 216+00 to 283+00 - Split rail fence installation
 216+00 to 283+00 - Continue chainlink fence installation
 Continue working on action item list
 Continue rockery installation at slopes
 Continue installation of planting throughout trail

 
 

 

Completed project striping at Driveway 1 
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